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Seismically retrofitting a residential home not only protects the homeowner, but also helps them
prepare for the future. Needless to say, many older homes are not up to the 2018 International
Residential Code. As a result, many owners are uninformed about how much it will cost to retrofit
their home and what changes will have to be made. The solution for this is determining a cost per
square foot ratio that will help homeowners calculate an estimate for the retrofit of their home.
Additionally, it is important to break this cost down into what specific changes need to be made.
Those without construction backgrounds will then have a better understanding of where the costs
are going. By forming this estimate and putting it into explicit terms, it will better educate
homeowners and help them knowingly participate throughout the process. This is an important
solution to a prevalent problem that can be integrated into the construction community to help
bridge the gap between contractor and owner. This is not only beneficial for homeowners, but also
contractors, as they can spend less time explaining the process, and simply perform the work with
ease.
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Introduction
Building codes have existed in varying forms for centuries. However, seismic codes have not been
around for very long. “At the time of the 1906 San Francisco earthquake, many California
municipalities had building codes, but none considered seismic effects” (Evolution of Codes, n.d.).
Once that earthquake occurred, it raised the opportunity for discussion about creating a seismic code
and improving the design of buildings. Many professional organizations began to form all specifically
for the creation of seismic codes. Once these organizations gained more traction, changes in building
codes began to occur. For example, “revisions to the city of Santa Barbara’s building code in 1925
were the first explicit policy and legal consideration of the seismic safety of structures in California”
(Evolution of Codes, n.d.). This was the first steppingstone to incorporate the possibility of
earthquakes into building codes, which led us to the seismic codes we use currently today. With these
new codes came the idea of ductility. This is the movement that a building undergoes during an
earthquake. A structure that is rigid will not be ductile, and therefore, is more likely to collapse during

a seismic event. Ductility then paved the way for seismic structural engineering for all types of
buildings and homes.
Structural engineering also introduced lateral loading. This is an important element to consider
because lateral loading has different effects on a building. There are also a few ways that lateral
loading can be exacerbated, which increases its weight on a building. The most common lateral forces
are caused by wind and earthquakes. With this in mind, it is important to consider all types of loading
on a building, as wind and earthquakes will merely shift the existing weight. These loadings can also
include live loads and dead loads. Wind loads and seismic loads will also be discussed. Live loads are
any temporary loads that act on a building. This can range from people, to furniture, to cars. Put
simply, it consists of anything that can be moved throughout the building. Dead loads, however, are
constant loads on a structure. This can be anything to actual structural elements like beams and the
roof framing system, to fixed, permanent equipment that are an integral part of the structure, such as
the Heating, Ventilation and Air Conditioning (HVAC) system. Combined, live loads and dead loads
make up the weight of the building, whereas wind and seismic loads are additional forces that can
disturb the existing weight. Wind and seismic loads will be dependent on the region the building is
located in; however, they are no less important. This is especially the case in locations with high wind
or frequent seismic activity. Wind can cause pressure and different forces around a building, which
creates sporadic damage; whereas seismic events typically cause damage where the structure touches
the ground. Overall, it is necessary to include all types of loading when designing and retrofitting new
and old homes.

Objectives
The initial idea for this project came from the desire to learn about emergency management, given the
current state affairs of the world. From this came the Federal Emergency Management Agency
(FEMA), as they help reduce the increasing costs associated with disasters. Upon examining this
agency, earthquake resistant design appeared, and with natural disasters on the rise, the typical
homeowner may be unsure of what updates are necessary for their home. Many older residential
homes, with the exception of new construction, renovations or remodels, are not seismically up to
code. Currently, seismic codes are stressed for commercial buildings, as these have more daily
occupants. However, those living in homes are just as important. With a lack of a well-known,
comprehensive residential code and construction experience, many homeowners may not understand
what updates need to be made, even when explained to them by an expert in residential construction
or structural design. With a clear problem to solve, the aim of this project is to educate homeowners
on the costs associated with seismic retrofits for their existing homes. In doing so, it is important to
establish what changes need to be done in order to calculate the specific costs for updating. As stated
earlier, many homeowners without construction backgrounds may find it difficult to grasp what
changes are occurring, and as a consequence, will feel left out of the process. On the contrary, the
homeowner needs to be included throughout all design, construction and finish processes. Without
this, miscommunication can occur, as they may simply agree with whatever the general contractor
says. To better bridge this gap, prevent further rework, streamline communication, and improve the
relationships between general contractors, architects, engineers, and homeowners, it is necessary to
discuss what distinct changes may need to occur by referencing the International Residential Code
(IRC) and the Federal Emergency Management Agency (FEMA). By following these steps and
keeping an open mind, all homeowners will be able to use this data and set of research tools to better
educate themselves on residential seismic retrofit costs. With this in mind, throughout the project, it is
important to answer these questions:
•

Why is residential seismic retrofitting important?

•
•
•

Will the costs of retrofitting outweigh the costs of simply buying a new home?
What other tools can be utilized to determine seismic renovation costs and to better
understand construction language?
How will the cost change if another owner’s home is in a different location?

Literature Review
First, it is important to establish a checklist of what needs to be retrofitted for the typical homeowner
or homebuilder:
•
•
•
•
•
•
•
•
•

Foundations
Foundation Walls
Floor Construction
Walls
Roof-Ceiling Systems
Chimneys & Fireplaces
Anchorage of Home Contents
Permitting
Additions and Alternations

This checklist will vary from home to home, dependent on the original materials, location and what
alterations have already been completed. It is essential that the homeowner understand what changes
are being made to their home, as the typical owner will have limited construction background.
Whether it be a newly constructed home or a renovation, it is important that the relationship between
the builder, design team and owner be open and participatory throughout the process. The following
paragraphs will discuss how these changes can be implemented into an existing home.

Foundation
The first item on the checklist is the home’s foundation. This is the most essential part of the home, as
it protects against sliding and overturning actions that an earthquake permits. A general foundation
requirement is, “regardless of seismic design category, all houses require a continuous foundation
extending at least 12 inches below undisturbed soil along all exterior walls” (FEMA, 2006, p.49). It is
important to check the original plans for this. Also required is a minimum specified concrete strength
of 2,500 pounds per square inch (PSI). Furthermore, to properly upgrade the home, the addition of
anchor bolts is necessary. These attach “the wall bottom plate or foundation sill plate to the concrete
or masonry foundation” (FEMA, 2006, p.155). This protects the framing from sliding off the
foundation and collapsing during a seismic event. Code states that ½-inch-diameter anchor bolts
should be spaced at a maximum of 6 feet on center” (FEMA, 2006, p.99). Additionally, it is important
to have rebar in the foundation and footings. “Typically, the bottom portion of a concrete footing
must have one horizontal No. 4 reinforcing bar located 3 inches up from the bottom of the concrete
(clear from the soil along the bottom of the footing)” (FEMA, 2006, p.53). Moreover, although
concrete is strong in compression, it is very weak in tension. With this in mind, it is important to
reinforce a home’s foundation with reinforcing steel, also known as rebar. Rebar will also added to
various other items on the checklist.

Foundation Walls

Next there are typically two types of foundations: concrete and masonry. For concrete foundation
walls, they “shall be laterally supported at the top and bottom;” for plain masonry foundation walls,
they “shall have a minimum nominal thickness … [of] 8 inches;” for rubble stone masonry foundation
walls, they “shall have a minimum thickness of 16 inches” (IRC, 2019). These design requirements
are integral to the structural integrity of a building during an earthquake.

Floor Construction
Floor systems transfer earthquake lateral loads to the foundation of a home. Consequentially, “floor
joists (or trusses) are required to be connected to the top plate of supporting walls or to a foundation
sill plate” (FEMA, 2006, p.75). Another form of flooring is concrete slab-on-grade. In the absence of
expansive soils (dependent on the house location and soil type), the International Residential Cost
(IRC) “does not require reinforcing of concrete slabs” (FEMA, 2006, p.81). Although not required, it
is recommended that reinforcements be added to the concrete, as this will help with resistance to
tension loads. Concrete has strong compression capabilities, but it performs poorly in tension.

Walls
Important to note, “in residential construction, the walls provide the primary lateral resistance to wind
and earthquake loads” (FEMA, 2006, p.83). Four different bracing wall configurations are recognized
by the IRC:
• IRC Section R602.10.3
• IRC Section R602.10.5
• IRC Section 602.10.6
• Wood structural panel sheathed walls with hold-down connections as required by the
exceptions in IRC Section R703.7 when stone or masonry veneer is used
The homeowner or contractor can reference these sections specific to their home. Additionally, jack
stud bracing is necessary. Jack studs “are partial-height wood light-frame walls that extend from the
top of the foundation to the first framed floor” (FEMA, 2006, p.156). This component of a home is
the easiest to seismically upgrade. Firstly, framing materials that show signs of moisture of decay
should replaced or treated. Anchorage of “sheathing of the [jack studs] with wood structural panel
sheathing applied to either the exterior or interior face of the crawl space walls” (FEMA, 2006,
p.157). This helps further stabilize these walls, as they are very susceptible to damage during an
earthquake.

Roof-Ceiling System
Next, the roof-ceiling system needs to be seismically upgraded. The roof transfers the earthquake
lateral loads to the braced walls, which then transfer to the foundation. It is important to consider the
dead load of the roof. This adds an extra weight that the walls and foundation need to carry. Without a
proper calculation, the home will not be able to support itself during an earthquake. Depending on the
roof shape, certain members may need to be inserted or replaced. It is important that the homeowner
understand hip and valley beams and rafters, purlins, ridge boards, and blocking (see Figure 1 below).
If all of the necessary members are not included in the current roof framing layout, or the original
framing system was done incorrectly, it is imperative that it be reconstructed. Additionally, any
framing members that are rotted, decaying, or show signs of moisture, should be replaced.

Figure 1 Roof Member Layout and Callout. (n.d.).
http://www.nihb.com/wp-content/uploads/2016/12/Roof-Framing-Terminology-B.jpg

Chimneys & Fireplaces
Next, it is important to understand the IRC provisions for the seismic design and construction of
chimneys and fireplaces for homes. Many homes contain masonry chimneys and fireplaces. Masonry
chimneys are susceptible to earthquake damage, as they have a very rigid design. Rigid materials
become brittle during seismic events and tend to collapse. Flexible materials are able to move with the
movement of the earthquake and stay intact. Flexible materials are typically referred to as ductile.
With bricks being a rigid material, there is potential for the collapse of the chimney and/or fireplace.
To help improve the structural integrity of chimneys and fireplaces without having to reinstall new
materials, reinforcements and anchorages are required. “Although these requirements cannot
completely eliminate the possibility of damage to the fireplace and chimney in an earthquake, their
use permits a chimney to better withstand earthquake loads and should lessen the falling hazard posed
by a damaged chimney” (FEMA, 2006, p.132). This is an important item to retrofit, as it has the
capabilities to damage not only the chimneys and fireplaces, but also the home overall.
In the International Residential Code, section R1003.3 refers to seismic reinforcing for chimneys.
“For chimneys up to 40 inches wide, four No. 4 continuous vertical bars, anchored in the foundation,
shall be placed … within the cells of hollow unit masonry and grouted” (IRC, 2019). Furthermore,
“an additional two No. 4 vertical bars are required for each additional … 40 inches of width” (FEMA,
2006, p.132). This is integral to keeping the chimney in place during an earthquake, as the masonry
units are brittle. To anchor the chimney, “steel straps not less than 3/16-inch by 1-inch are required to
extend a minimum of 12 inches into the chimney masonry, hook around outer reinforcing bars, and
extend not less than 6 inches beyond the hook (FEMA, 2006, p.133). This is also located in section
R1003.4 of the IRC. This further anchors the chimney in place, making it less susceptible to collapse.
These same seismic reinforcing components are laid out for masonry fireplaces.

Anchorage of Home Contents
The most important item that needs to be anchored down are water heaters. “When not properly
anchored, water heaters can fall over, resulting in a fire hazard and water damage” (FEMA, 2006,

p.141). They can either be wall braced or corner braced, both with a 30 to 75 gallon capacity. A
simple solution for this would be to buy a kit at a hardware store. For securing other items, such as,
drawer and cabinet latches, desktop computers and office equipment, gas cylinders, and miscellaneous
furniture, it is recommended that it is done by the homeowner themselves. However, if there are any
free standing walls or fences located outside, it is recommended that an engineering method is
required. This is the case because “do-it-yourself methods” are likely to be ineffectual.

Permitting
Permit fees are typically the last thing on a homeowner’s mind and tend to get expensive based off of
the renovation costs. It is important to add this cost in at the end of the estimate, so that it is based off
of the total cost of the labor, materials and equipment. See the table below from the 2018 International
Residential Code for the breakdown of permit fees:
Total Valuation
$1 to $500
$501 to $2,000

Fee
$24
$24 for the first $500; plus $3 for each additional $100 or fraction
thereof, up to and including $2,000
$2,000 to $40,000
$69 for the first $2,000; plus $11 for each additional $1,000 or
fraction thereof, up to and including $40,000
$40,001 to $100,000
$487 for the first $40,000; plus $9 for each additional $1,000 or
fraction thereof, up to and including $100,000
$100,001 to $500,000
$1,027 for the first $100,000; plus $7 for each additional $1,000 or
fraction thereof, up to and including $500,000
$500,001 to $1,000,000
$3,827 for the first $500,000; plus $5 for each additional $1,000 or
fraction thereof, up to and including $1,000,000
$1,000,001 to $5,000,000
$6,327 for the first $1,000,000; plus $3 for each additional $1,000
or fraction thereof, up to and including $5,000,000
$5,000,001 and over
$18,327 for the first $5,000,000; plus $1 for each additional $1,000
or fraction thereof
Table 1 2018 International Residential Code, Appendix L, Permit Fees. (2019).
https://codes.iccsafe.org/content/IRC2018P3/appendix-l-permit-fees

Additions and Alterations
When adding altering to an existing home, it is important to keep in mind that this will affect the loadresisting systems. “Generally, both the systems supporting gravity loads and those supporting lateral
(wind and earthquake) loads are affected … but existing construction is allowed to remain unless it is
made unsafe or will adversely affect the performance of the house” (FEMA, 2006, p.151). If additions
or alterations are made to an existing home, and the homeowner would like to seismically update
following that construction, it is necessary to recalculate the loading on the home. This will be an
added cost on top of the estimate performed for this project.

Indirect Costs
To better help the homeowner understand the associated costs that come with construction, it is
important to review surety bonds, overhead and profit markups, and insurance. The costs associated
with a construction project include all of these extra costs whether it be a remodel, retrofit or new
build. First are surety bonds. Surety bonds ensure a construction project’s bills get paid. Additionally,

the surety bond protects the owner in the case the contractor fails to complete a project or meet the
specifications outlined in the contract. Next is overhead, which is all the indirect costs that cannot be
directly related to the project. Profit is also allocated to each construction project. Lastly, construction
insurance provides protection for mistakes, errors or unforeseen events that can lead to damages.

Methodology
The research for this project first began with seismic building code history, FEMA measures, and
existing International Residential Codes. It was important to break down this existing knowledge into
terms that a homeowner could use as a steppingstone to understand the complexities of residential
seismic renovation. Following the research phase, an original set of house plans was obtained from
Tustin, California. The plans, details and notes were analyzed to determine what changes should best
be implemented given the existing conditions of the home. Discussions occurred with Eric Brinkman,
a residential construction professor, to detail what updates would be necessary. From this, a quantity
take off was prepared to create an estimate for the home. After the markups were complete and
quantities of material were noted, the estimate was calculated using RS Means data. These costs were
condensed into an approximate cost per square foot for the seismic upgrade. This gives the average
homeowner a sense of what it would cost to retrofit their home, as they can use their current square
footage. Please note that this research paper does not include a basement as part of this estimate, as
they are uncommon in California.

Results
The total project cost for the home located in Tustin, California was $7,401.90. With a square footage
of 2,682 SF, the average cost for the residential seismic retrofit was $2.76/SF. The estimate for this
home first included reinforcing steel, also known as rebar. This was required for the existing
foundation, as the foundation plans for the home showed very little existing rebar. Therefore, it was
deemed necessary to add in more in the form of a grid for maximum tensile strength. When laying
rebar for such a long span, it is important to include the lap length. A lap is when two pieces of rebar
are overlapped to create a continuous line of rebar. This occurs when the pieces of rebar being used
are not long enough for the entire span. These extra lengths were calculated into the total cost of rebar
necessary for the foundation. Furthermore, rebar was added to the chimney, as the existing amount
was too small, as the code had been updated since then. Lastly, rebar was also added to the existing
footings on the home to ensure it is structurally sound. Also included on the estimate is an excavation
cost. This is necessary because of the rebar rework. In order to add the rebar to the footings and
foundation, excavation around the home is required. The next item included was jack stud sheathing.
Jack studs are the most vulnerable during an earthquake, but also the easiest to fix. Sheathing was
calculated for existing jack studs, with the exception of doors, windows and openings that had large
existing headers. When larger headers are in place, jack studs are typically not used, and instead, a
smaller header is placed on top. This requires no rework for those areas. Similarly, as excavation was
included with rebar rework, wall sheathing is included with jack stud sheathing. In order to repair the
existing jack studs, wall sheathing is removed. This sheathing then needs to be replaced, otherwise the
home is left with holes in their walls, exposing their jack studs. Next, for labor, a foreman cost was
added, as supervision for the retrofit is needed. The labor costs for the other work was already
included. Lastly, a permit fee was calculated using the International Residential Code guidelines. No
major equipment is required for this project. Once all of these material, labor, equipment, and permit
costs were totaled, bonding, overhead, profit, and insurance were added as costs a general contractor
would normally add on. The total cost was then converted to a cost per square foot ratio. The total

breakdown of these costs, as described above, is best shown on the estimate (see Appendix A). All of
these costs were calculated using RS Means data and the International Residential Code.
In order to calculate the totality of the costs discussed, the house plans from Tustin, California were
used. Markups were made on these plans for the rebar for the foundation, chimney and footings, jack
stud and wall sheathing, and excavation. It was further determined through these plans what rework
would not be needed. For example, no additional foundation was required, as it met the International
Residential Code requirements for extending below undisturbed soil. For convenience of viewing,
only the specific pages that were used and marked up are included (see Appendix B). These pages are
the “Foundation Plan & Sections” (p.2 of 9), “Floor Plan & Schedules,” (p.3 of 9), and the details of
various types of interior and exterior footings and foundation slabs (p.7 of 9).

Lessons Learned
After conducting this project, it has become apparent that seismic retrofitting is not straightforward. A
retrofit can depend on the home’s location, the existing conditions, whether there has been any
previous additions or alterations, and when the home was first constructed. Specifically, the location
of a home may increase or decrease the associated costs. Some locations may have stricter seismic
codes, bringing up the cost, while others may be more relaxed. Overall, the cost of retrofitting an
existing older home will most likely be cheaper than buying a new one, although in extreme cases this
may not be true. It is also important to consider inspections in the home’s area. Inspections may
require a wait period, which will push out the project schedule further, while also increasing the
retrofit costs. Furthermore, it can be difficult to determine the exact structural components of a home.
In some instances, older plans will not have as much detail that is present today or sheets may be
missing. This can make seismic retrofitting, or any kind of addition or alternation, difficult for the
contractor and homeowner. Unexpected difficulties may arise, making the changes more expensive
than originally thought. All in all, residential seismic retrofitting is not as widespread as other codes.
It would be in the best interest to make residential seismic codes a more universal topic. Although
newer homes today are seismically sound, it is just as important to upgrade existing older homes.

Future Research
Future research can be conducted for this project through many different angles. Using the
International Residential Code (IRC) of 2018 and Federal Emergency Management Agency (FEMA)
was helpful, but determining the exact cost for a home will be dependent on the district’s codes as
well, although some will overlap. For example, this home can be reexamined using local seismic
codes. Another example of future research that could be completed is comparing seismic retrofit costs
for homes in different locations. This California retrofit may be more expensive, than a retrofit in
Ohio. It would be interesting to discover what the differences are for various costs (for materials,
labor, equipment, permitting, etc.), as well as specific codes. Additionally, another angle could be
looking at the variances for commercial versus residential seismic codes, and whether one needs to be
more incorporated into the other.
Lastly, different types of homes could be evaluated. High-end residential construction may require
different techniques to seismically upgrade compared to homes on the lower-end. Structure Magazine
discusses this very aspect and goes over one example of a home located near the San Andreas fault
line, along with the homeowners’ various demands. “To realize the owners’ wishes, the firm decided
to look beyond the ordinary code residential design and explore all the possibilities that advanced
seismic structural design (ASSD) can offer” (Favretto, N., & Enckevort, J. V., 2019). The architects

examined many types of experimental codes before finally settling with ASSD. The article further
talks about ASSD and its capabilities: “Advanced structural seismic design for high-end single-family
residential construction largely increases the seismic performance of the structure with only a small
overall construction cost increase” (Favretto, N., & Enckevort, J. V., 2019). This type of structural
engineering could be the future for all homes – not necessarily high-end ones. The benefits of ASSD
help homes perform better during seismic events and, therefore, increase the safety of the home and
all the occupants living in it.
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Appendix A

Please see the following page(s) for the total estimate and cost to seismically retrofit the home.

Estimate
Material
Rebar

Jack Studs Sheathing

Wall Sheathing
Excavation
Labor
Foreman
Equipment
N/A
Permit Fee**
Project Subtotal
Bond (2%)
Overhead (10%)
Overhead Subtotal
Profit (5%)
Profit Subtotal
Insurance (3%)
Project Total
Cost Per Square Foot
*RS Means Data
**IRC Permit Fees Table

Description

Tustin, CA Residential Seismic Upgrade Cost
Unit
Quantity Material $/Unit*

#4 rebar foundation grid, lap length 41", spaced 36" o.c., 4 rodmen
#4 rebar, chimney, 2 add'l, 4 rodmen
#4 rebar, horizontal, footings, 4 rodmen
3/8" thick sheating, doors, 2 carpenters
3/8" thick sheating, openings, 2 carpenters
3/8" thick sheating, windows, 2 carpenters
1/2" gypsum board, 2 carpenters

TON
TON
TON
SF
SF
SF
SF
BCY
EA

$69 for the first $2,000; plus $11 for each add'l $1,000 or fraction thereof,
up to and including $40,000

0.76
0.01
0.14
27.68
13.20
101.57
142.45
41.61

$
$
$

$
$

1,185.75
1,185.75
1,185.75
0.610
0.610
0.610
0.61
-

Labor $/Unit*

Material Cost

Labor Cost

Total

$
$
$
$
$
$
$
$

2,160.32
2,160.32
2,160.32
0.66
0.66
0.66
1.09
30.50

$
$
$
$
$
$
$
$

902.97
11.88
171.22
16.89
8.05
61.96
86.90
-

$ 1,645.13
$
21.65
$ 311.95
$
18.27
$
8.71
$
67.03
$ 155.27
$ 1,268.95

$ 2,548.10
$
33.53
$ 483.17
$
35.16
$
16.76
$ 128.99
$ 242.17
$ 1,268.95

1,241.00

$

-

$ 1,241.00

$ 1,241.00

$

-

$

$

1 $

-

$

$

-

$

-

-

-

$

112.98

$
$
$
$
$
$
$
$
$

6,110.81
122.22
611.08
6,844.10
342.21
7,186.31
215.59
7,401.90
2.76

Appendix B

Please see the following page(s) for the utilized house plans, including:
•
•
•

“Foundation Plan & Sections” (p.2 of 9)
“Floor Plan & Schedules,” (p.3 of 9)
The details of various types of interior and exterior footings & foundation slabs (p.7 of 9)

